Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Wednesday, October 23, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Mallory Neldner & Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Mostly sunny, 10% chance of rain, Lo: 40°F, High: 51°F, Winds: 9 mph due SW, 77% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1.

2.

3.

ERRS continued removing contaminated soil from Area 11 & 12.

ERRS removed contaminated soils from the rear entrance due north of the bowling alley
ERRS poured and surface finished concrete at the rear bowling alley entrance.

START V screened Area 12 to ensure contamination is below the site-specific action level.
START V collected 20 samples from Area 12

ERRS continued backfilling Area 9.

ERRS began backfilling and distributing stone at Area 10.

At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for October 24, 2019:

ERRS will excavate the NE corner of Area 12.

START V will continue screening soil in Area 12 to ensure radiation contamination has been
removed below the site-specific action level.

STARTYV will conduct air monitoring.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 5
Cumulative Soil Volume Excavated (In Cubic Yards) 2,184
Total Number of Disposal Trucks Today 0
Total Number of Disposal Trucks to Date 0
Number of Backfill Trucks Today 11
Number of Backfill Trucks to Date 11
Backfill Received Today (In Tons) 398.08
Cumulative Backfill Volume to Date (In Tons) 398.08
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Site Photographs

/ a

View of laying concrete at the bwling alley’s rear entrance.
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